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EXECUTIVE SUMMARY

TITLE OF PROJECT
Anadromous Fish Passage at Clough Dam on Mill Creek.

APPLICANT NAME

. California Department of Water Resources

William D. Mendenhall, Senior Engineer
PROJECT DESCRIPTION AND OBJECTIVE

This project is for final design and construction of fish passage facilities at or near to
Clough Dam on Mill Creek near Los Molinos. The California Department of Water
Resources (DWR) proposes to improve upstream fish passage for adult salmon and
steelhead, and provide fish screening facilities for downstream juvenile passage.
DWR will work cooperatively with California Department of Fish and Game (DFG),
United States Fish and Wildlife Service (FWS), local property owners, diversion
owners, and diverters, to provide designs for a new off-stream fish screen and water.
diversion inverted siphon which when completed will provide reliable fish passage with
minimal operation and maintenance.

The objective of this proposal is to provide final designs, including plans and
specifications, contract construction, award bid, over >e construction, and pay out to
contractor. The goal of the project is to complete the screen ln 1998-99 winter months
and the siphon by winter 1899-00 :

APPROACH/TASKS/SCHEDULE

Working directly with DFG and the stakeholders, DWR will develop final designs for the
fish screen, inverted siphon, and dam and ladder removal. Plans and specifications for
the siphon and dam removal with be prepared for the bidding process. DWR will bid
out the construction, award the bid, oversee construction, and pay contractor(s) for the
siphon and dam removal. DWR will assist DFG in the construction of the screen -
facility. DFG has already secured $30,000 from Cal-Fed funding sources for the
hardware for the new screen. DFG will be requesting an additional $50,000 for
concrete screen structure construction. '

DWR will prepare and obtain permits, with DFG’s assistance, necessary to do all
phases of the siphon and dam removal work, including CEQA and NEPA. DFG will be
responsible for permits and environmental compliance for the screen construction.
Collection of field data will be completed by 10/1/98. The design for screen will be
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compieted by 11/1/98. DFG and DWR will construct screen during the 1998-99 winter
months. DWR will complete plans and specifications for the siphon by March 1999,
and construct the siphon and remove the dam during late summer-fall 1999. This
schedule assumes that funding is made available in a timely manner, by October 1998,
the permits can be obtained by bidding time and that the weather does not cause

delays.
JUSTIFICATION

Enhancing passage for adult and juvenile salmonids on Mill Creek i improves the
success of both.upstream and downstream migration. This will benefit two of the priority
species, spring-run Chinook salmon and Steelhead.

BUDGET/THIRD PARTY IMPACTS

The budget cost for this proposal is $ 1,280,000. No negative third party impacts are
foreseen from the scope of this proposal. It will be implemented with the cooperation of
both the north side diverters, Los Molinos Mutual Water Company (LMMW(C), and the
south diverters, Clough diversion, and the collaboration of thé other resource agencies.

APPLICANT QUALIFICATIONS

The Northern District of DWR has a long history of providing engineering support to
fishery restoration programs. DWR staff has extensive experience in performing the
tasks outlined in this proposal, as well as, a history of cooperation with the other
resource agencies. The project manager for this project is Mr. ' “'liam Mendenhall. He
has over 20 years of experience with fishery restoration pianning and design.
Additionally, DWR has in house, the equipment, technology, and resources to support

this proposal.
MONITORING AND DATA EVALUATION

After completion of this project DFG will be responsible for monitoring the performance
of the project components. DFG will assume the responsibility of operating and
maintaining the fish screen. The LMMWC will assume the responsublllty of operatmg
and maintaining the siphon system.’ : e :

LOCAL SUPPORT/COORDINATION
The list of collaborators and sdbporters of this proposal include OFG, FWS,

landowners, diverters, and LMMWC. Initial meetings with various groups involved and
funding supporters have brought favorable comments.
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